,é' Executive Office
N for
Administration & Finance

Request for Qualifications
For Construction Management Services

Massachusetts State Project: DMH 0501 DC1

New DMH Psychiatric Facility — Central Region, Massachusetts
Worcester, Massachusetts

Submission Deadline: ~ Thursday, May 24, 2007 at 2:00 PM

Submit Statement of Qualifications to:

DCAM Bid Room

Division of Capital Asset Management
One Ashburton Place, 16" Floor
Boston, MA 02108

DCAM RFQ CM-DMH 0501 DC1 Page 1 of 39
New DMH Psychiatric Facility — Central Region, Massachusetts April 16, 2007



Request for Qualifications for Construction Management at Risk Services
I. General Information

A. Project Information

Awarding Authority: Division of Capital Asset Management
Mass. State Project No. DMH 0501 DC1
Project Title: New DMH Psychiatric Facility — Central Region, Massachusetts

Worcester, Massachusetts

Submission Deadline: Thursday, May 24" 2007 at 2:00 P.M. EDT

Submit One (1) original and seven (7) complete copies of the Statement of Qualifications (*SOQ”)
with all required forms, attachments, supporting documentation and information to:

DCAM Bid Room, Room 1610
Division of Capital Asset Management
One Ashburton Place, 16™ Floor
Boston, MA 02108

Telephone: (617) 727-4003

Package(s) must be labeled on the outside with the following
information: “RFQ for Construction Management Services,” the Project
number and title, and CM firm’s name, business address and telephone
number.

DCAM’s official RFQ Informational Meeting will be held on: May 3, 2007 at 10 A.M.
at DCAM’s Bid Room, 16™ Floor, Room 1610, One Ashburton Place, Boston. Massachusetts.

Conceptual Estimated Construction Cost: $225 million dollars

Estimated Construction Duration: 36 months

Project Team: DCAM PM and PE: Charles Willse / Mark Bontempo
Designer: Ellenzweig Associates, Inc., Architects and

architecture +.

RFQ Interest Form: Firms interested in this Project must submit an RFQ Interest Form to DCAM’s
Bid Room by mail or facsimile addressed to: DCAM Bid Room, Room 1610, Division of Capital
Asset Management, One Ashburton Place, 16" Floor Boston, MA 02108, Facsimile number (617)
727-5514.
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B. Introduction

Firms interested in providing Public Construction Manager at Risk Services (“CM” or “CM at Risk”)
for the New DMH Psychiatric Facility — Central Region, Massachusetts, Mass State Project DMH
0501 DC1 (“Project”) are invited to submit a Statement of Qualifications (*SOQ”) to the Division of
Capital Asset Management (“DCAM”). This CM at Risk services procurement is conducted pursuant
to M.G.L. Chapter 149A, contained in Chapter 193 of the Acts of 2004. This Request for
Qualifications (“RFQ”) is the first phase of a two-phase procurement process as set forth in MGL
Chapter 149A. DCAM is prequalifying firms interested in providing public CM at Risk services for
the project through this RFQ process. DCAM will evaluate submitted SOQs based upon the identified
evaluation criteria and will select those respondents it deems qualified. Only those respondents
deemed qualified will be invited to submit a Proposal in response to a detailed Request for Proposals
(“RFP”’) which will be issued in the second phase of the procurement process. DCAM expects the
RFP will be available in the early summer of 2007. The project delivery method for construction will
be public CM at Risk with a Guaranteed Maximum Price (“GMP”) under M.G.L. Chapter 149A
Firms interested in being prequalified must demonstrate that they have prior experience as a
Construction Manager on at least three CM at Risk projects, at least one of which must be of a similar
size, complexity and type as this project as it is described further below, and the other two must be CM
at Risk projects of approximately $100 million dollars or more.

At the time a CM firm submits the SOQ it must have DCAM Certification in the Contractor Category,
“General Building Construction” with a single limit greater than the Estimated Total Construction cost
of $225 million dollars. See www.mass.gov/cam/forms/fi_contractcert.html for information about
DCAM certification, certification application forms and the required Update Statement form. Firms
that are not currently DCAM Certified should immediately apply for certification and contact
DCAM’s Certification Unit about certification within the time frame for responding to the RFQ on this
Project. For information about DCAM Certification contact Natasha Bizanos at (617) 727-4050 ext.
412 or Harry Schoenbrun at ext. 344 and be certain to reference this Project.

C. Project Description

This Project includes the construction of a new state of the art Psychiatric Hospital in Worcester MA.
Located on the site of the original historic buildings, demolition and site work will be required. The
new building (approximately 450,000 GSF) will be two and three-stories, containing 260 adult, and 60
adolescent beds, plus the supporting spaces for therapy and socialization of the patients. The basement
level will contain a power plant, kitchen and other supporting spaces. The proposed building will have
a steel frame and exterior materials of masonry, aluminum windows, and sloping metal roofs. The CM
will start Preconstruction Services in the summer of 2007.

It is the intention of this project to produce a Massachusetts LEED Gold certifiable facility.

The project will be subject to the minimum wage rates set under the Massachusetts Prevailing Wage
Laws. Workforce utilization goals will apply to the project.

The project Minority Business Enterprise (“MBE”) participation goal is 7.4%.
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The project Women Business Enterprise (“WBE?”) participation goal is 4%.

Pursuant to M.G.L. c. 30, 839S(a)(2) all employees to be employed on the Project must have
successfully completed a course in construction safety and health approved by OSHA and of at least
10 hours in duration. All firms working on the Project will also be required to provide written
verification of compliance with Federal Department of Homeland Security Requirements, including
but not limited to the Employment Eligibility Verification (Form 1-9) Process.

DCAM uses PMAS/PROLOG project management system for its projects and the selected
Construction Manager will be required to utilize the system for project communication, tracking, etc.

A site visit will not be conducted at the RFQ phase. Drawings, specifications, and other documents
will not be available to respondents during the RFQ phase.

D. Project Schedule

The architectural firm of Ellenzweig Associates, Inc., Architects in conjunction with the firm
architecture +, is currently completing the study phase of this project. DCAM anticipates that the
study for the project will be certified in June, 2007, with the Architectural team under contract in July,
2007. Itis anticipated that the Construction Manager at Risk contract will start during the Schematic
Design phase of the project which is planned for the summer of 2007. Early Bid Packages will be
issued as determined by the Project Team to meet the Project schedule while the production of the
balance of the Construction Documents are ongoing. A construction start in early 2008 is anticipated
The substantial completion of construction is projected for January 2011.

E. Construction Manager at Risk Two-Phase Selection Process

The CM selection process is a two-phase process as set forth in M.G.L. c. 149A, contained in Chapter
193 of the Acts of 2004. Phase One, the Request for Qualifications, RFQ phase, is the qualifications
phase. Only firms selected during the Phase One prequalification phase will be permitted to
participate in Phase Two, the Request for Proposals, RFP phase used to select a CM firm. The RFQ
phase will be used to prequalify construction management at risk firms. Interested firms must submit
a Statement of Qualifications, SOQ, by the deadline set for submission. DCAM will appoint and
assemble a prequalification committee (“Prequalification Committee™) to review and evaluate the
SOQs received. DCAM anticipates concluding the RFQ evaluation process within 30 days from
submission of SOQs. Only those firms determined to be qualified by the Prequalification
Committee will be invited and permitted to submit a proposal in response to the Phase Two,
RFP. Firms that are not selected as qualified by the Prequalification Committee and firms that
do not participate in the RFQ phase will be precluded from participating in the RFP CM
selection phase.

This RFQ is Phase One of the procurement process. After the deadline for the submission of SOQs
has passed DCAM will prepare a register of the names of the firms submitting SOQs which will be
available for public inspection. The Prequalification Committee will review and evaluate the SOQs
submitted, information contained in the DCAM certification files, information on prior project
performance, information obtained from references, information obtained from governmental agencies
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and entities, and such other information as may be obtained. DCAM, at its sole discretion, may
request additional information to clarify or supplement the information obtained.

Based upon its review and evaluation, the Prequalification Committee will prepare a written
evaluation that provides an overall composite rating and a specific rating for each of the evaluation
criteria for each of the CM firms that have submitted complete materials as required by this RFQ.
These ratings will be “qualified” or “not qualified” or such additional rating as the Prequalification
Committee finds reasonable. The Prequalification Committee shall rate the respondents based on the
composite ratings. Firms receiving an overall composite rating of “not qualified” will not be deemed
qualified. The Prequalification Committee shall endeavor to identify at least three CM firms which it
deems qualified. If the Prequalification Committee does not rate at least three CMs as qualified, it will
either repeat the RFQ process or procure the project under the provisions of M.G.L. c. 149, §44A-44).
DCAM shall complete the Phase One process by written notice to all firm’s advising them as to
whether they were prequalified or not and those CM firms deemed qualified will be invited to
participate in Phase Two (RFP).

In Phase Two a detailed Request for Proposals for CM at Risk will be issued to the CM Firms
deemed qualified in this Phase One prequalification process. The RFP Selection Committee
(Selection Committee) will evaluate the proposals on multiple factors, rank the proposals based on the
composite ratings including their fee proposal, make a recommendation for the preferred CM Firm to
the Commissioner of DCAM, and commence negotiations with the highest ranked CM at Risk Firm.
In the event negotiations with the highest ranked firm will not result in a contract acceptable to
DCAM, negotiations will be terminated and negotiations will commence with the next highest ranked
firm, and the process will continue until DCAM can reach an acceptable contract with one of the
prequalified CM at Risk firms that submitted an advantageous proposal.

F. Treatment of Information submitted to DCAM

DCAM shall have no obligation to treat any information submitted in or in connection with a SOQ as
proprietary or confidential, with the exception of the audited financial statement which is deemed
confidential. DCAM’s obligation with respect to protection and disclosure of such information shall at
all times be subject to applicable laws, including the Massachusetts Public Records law. The audited
financial statement shall remain confidential and shall not be a public record to the fullest extent
permissible under the law. DCAM shall have the right to use all or portions of the SOQ and
accompanying information, as it considers necessary or desirable in connection with the Project. By
the submission of a SOQ), the respondent thereby grants to DCAM an unrestricted license to use the
SOQ, including all materials submitted therewith, in connection with the Project.

G. Communication between DCAM and Respondents

Unauthorized communications or contact between CM firms, their employees, agents or other
related entities interested in submitting SOQs and DCAM, the project designer or program
manager, or any other person or entity participating on the Prequalification Committee or
Selection Committee with regard to this project are strictly prohibited. The only authorized
communications shall be: 1) inquiries to DCAM’s Bid Room for general information about obtaining
the RFQ, RFQ submission deadlines, and the existence of any relevant addenda to the RFQ); 2)
inquiries to DCAM’s Certification Office for information about and status of DCAM Certification; 3)
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inquiries made either verbally or in writing at the official RFQ Informational Meeting held by
DCAM, DCAM’s official RFQ Informational Meeting will be held at the date and time set forth
above; 4) general inquiries about the RFQ process and DCAM’s CM at Risk Program can be made to
Michael Lambert, Director of Construction, (617) 727-4050 x 230, no project specific inquiries will be
permitted; and 5) DCAM may initiate contact to advise firms of CM at Risk project opportunities.

Any issues brought to DCAM’s attention at the RFQ Informational Meeting which DCAM determines
require additional clarification will be addressed by issuing a written addendum. Oral and other
clarifications will be without legal effect. All such addenda will be considered part of this RFQ, and
the respondent shall be required to acknowledge receipt of all addenda on the RFQ Proposal Response
Form attached to this RFQ. DCAM will mail addenda to all respondents who have mailed or faxed an
RFQ Interest Form for the Project to DCAM’s Bid Room, or who received the RFQ from the DCAM
Bid Room, and will post the addenda on the web site http://www.comm-pass.com in the listing for this
Project. It shall be the sole responsibility of the Respondent to ascertain the existence of any and all
addenda issued by DCAM.

From the date of issuance of this RFQ, any respondent that contacts directly or indirectly any member
or employee of the DCAM, or the owner’s designer or program manager, or any member of the
selection team in connection with the selection process or the contract contemplated herein for this
project outside of the limited five types of authorized communications identified above is subject to
disqualification. Contact is permitted only for the purpose of obtaining a copy of this RFQ, to contact
the DCAM Contractor Certification Office or the DCAM Bid Room, to submit a verbal or written
question or request for clarification at the RFQ Informational Meeting, or for general CM at Risk
Program inquiries as prescribed above in this section.

H. Status of Request for Qualifications

This Request for Qualifications is solely a request for information. It does not represent an offer nor
does it confer any rights on any respondent. DCAM shall not be responsible under any circumstances
for any costs incurred by any respondents to this RFQ. DCAM reserves the right to modify, suspend
or cancel this procurement at any time at its sole discretion.
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Request for Qualifications for Construction Management at Risk Services
I1. Scope Of Services for Construction Management

The Construction Manager shall be responsible for complete construction management services for all
phases of the project for a guaranteed maximum price. At each phase, DCAM at its sole discretion will
determine whether it will proceed to the next phase or terminate Construction Manager services on
the project. Certain trade construction work will be procured using procedures similar to the Mass
General Laws Chapter 149 Filed Sub-bid laws after a pre-qualification process. The procedure is
specified in Chapter 193 of the Acts of 2004 in the new Mass. General Laws Chapter 149A. A detailed
scope of services will be included in the Request for Proposals. The following is an outline of services
anticipated.

A. Pre-Construction (Design) Phase

1. Review and recommend revisions, if appropriate, to the project master Schedule, Construction
Budget and permitting plan developed by DCAM.

2. Develop the scope of work and prepare bid packages in concert with the Designer (DCAM will
provide a template for the Trade bid packages) for each trade to be bid and participate in the
prequalification and qualification of each of the Trade Contractor and other subcontractors as
defined by law.

3. Attend and, if requested by DCAM, schedule and lead periodic project meetings and special
meetings for the exchange of information concerning the project, and review of design progress,
permits and approvals. All meetings shall be held at a location and time convenient to the DCAM
Project Manager.

4. Review the design documents and other construction documents and make recommendations to
DCAM as to value engineering, constructability, suitability of materials and equipment,
scheduling, time, methods and sequence of construction, and the clarity, consistency and
coordination of documentation.

5. Perform periodic detailed cost estimates for the entire construction and for phases or portions of
the work as directed by DCAM, and work with the project designer to reconcile differences.

6. Perform detailed cost estimates and value engineering analyses during the development of
Schematic Design, Design Development, and Construction Documentation phase of the project.
The CM shall work with the Designer to reconcile differences.

7. DCAM may require additional cost estimates to confirm budget due to modifications made via
design workshops. The CM shall work with the Designer to reconcile differences.

8. The CM shall assign a professional project scheduler possessing building and site design and
construction experience. If deemed qualified by DCAM, the CM can assign an in-house scheduler.
Develop a detailed critical path method (CPM) schedule that identifies all design activities, permits
and all other activities required to be completed before construction activities can begin and a
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10.

10.

preliminary construction schedule. The CPM project schedules shall be developed using Microsoft
Project’s latest version.

Develop, in coordination with DCAM, a system for tracking project costs and cash flow.

Conduct activities relating to the procurement and award of Trade Contracts and all other contracts
for the furnishing of labor, materials, equipment, or other services in connection with the
construction of this project, in accordance with procedures to be developed by DCAM and in a
manner that will meet Minority Business Enterprise and Women Business Enterprise goals set by
DCAM for the project.

Construction Phase

Obtain and pay for all required construction related permits.
Furnish bonds and insurance as required by the contract documents.

Provide and maintain a construction site office and provide all site management and
administration.

Manage and coordinate all Trade Contractors and subcontractors and others engaged in the
performance of the work.

Meet the Women Business Enterprise and Minority Business Enterprise participation goals and
minority work force goals for the Project.

Implement procedures following DCAM'’s standards for reviewing and processing requests for
information or clarifications and interpretations of the contract documents; shop drawings,
samples, and all other submittals, contract schedule adjustments, change order proposals, proposals
for substitutions, payment applications, as-built drawings, and maintenance of logs using the
internet-based PMAS/Prolog system software.

Continuously supervise and observe all work in progress so as to ensure that the work is preceding
in accordance with the construction contract documents.

Attend and, if requested by DCAM, schedule and lead regular project and construction progress
meetings, and conduct regular meetings at the site with each subcontractor. All meetings shall be
held at a location and time convenient to the DCAM Project Manager.

Develop and implement a change order control system using the internet based PMAS/Prolog
system software.

Establish and implement a Quality Control program including monitoring the quality programs of
all subcontractors.
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11.

12.

13.

14.

15.

16.

C.

Develop and implement a project wide safety program, including monitoring and enforcement of
the program for Trade and subcontractors.

Monitor closely the progress of construction of each subcontractor, prepare a construction schedule
report at least monthly and, if and as necessary, prepare and submit recovery schedules.

Provide a part-time independent, project-dedicated scheduler to develop, maintain and update the
detailed CPM schedule.

Furnish monthly reports concerning the progress of the work which address: (a) compliance with
the construction schedule, (b) status of testing and inspection activities performed by the CM and
subcontractors, (c) status of shop drawings and submittals, (d) status of change orders, (e) status of
MBE/WBE participation, and (f) other matters relating to the progress of work as directed by
DCAM.

Determine when each subcontractor’s work is substantially complete and prepare a list of
incomplete work and work which does not conform to the requirements of the construction
documents.

Maintain complete and accurate records, including (a) correspondence, (b) meeting notes and
minutes, (c) shop drawings and submittals, (d) construction documents including change orders,
(e) clarifications and interpretations of the construction documents issued by the project designer,
(F) progress reports including observations of testing performed, (g) as-built drawings, and (h) all
other project related documents including but not limited to those utilizing the PMAS/Prolog
system.

Post-Construction Phase

In accordance with the project designer, develop and implement procedures for orderly completion of
punch list items, checkout of utilities, operational systems and equipment and initial start up and
testing. Preparation and delivery to DCAM of warranties, as built drawings, maintenance manuals,
and the like, and generally administer closeout of the project. Ensure performance of all warranty
obligations, resolution of all claims, and other post-construction requirements.
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Request for Qualifications for Construction Management at Risk Services
I11. Submission Instructions and Requirements and Evaluation Criteria

A. Submission Deadline Thursday, May 24, 2007 at 2:00 P.M.

An original and seven complete copies, each in three hole binders (Original unbound) of the Statement
of Qualifications with all required forms, attachments, supporting documentation and information
must be received by DCAM on or before the submission time and date set forth above as determined
by DCAM’s date/time stamp. All envelopes must be labeled “RFQ for Construction Management
Services, “New DMH Psychiatric Facility — Central Region, Massachusetts DMH 0501 DC1”,
with the respondent firm’s name, business address and telephone number and be mailed or
delivered to the following address:

DCAM Bid Room, Room 1610
Division of Capital Asset Management
One Ashburton Place, 16™ Floor
Boston, MA 02108

Statements of Qualification received by DCAM later than the submission deadline specified above
will be rejected and returned to the respondent. Respondents are cautioned to allow sufficient time for
mailed materials to be received. Telecopied, faxed, or e-mailed qualifications will not be accepted.
Qualification statements will not be opened or read publicly.

B. Submission Requirements

The respondent must submit all of the information and documentation listed below. Selection of the
respondents for Phase One, the prequalification process will be based on the submitted information
and materials, information on prior project performance, information obtained from references,
information obtained from governmental agencies and entities, information contained within DCAM
certification files, and such other information as may be obtained.

Do not include superfluous material. Respondents must include the CM at Risk Statement of
Qualifications Response Form attached below and signed by an authorized representative, and
all of the forms and materials required for Schedules A through L. Respondents must give
complete and accurate answers to all questions and provide all of the information requested.
Respondents can not alter the text of the forms or schedules in any way; any such alteration will be
grounds for disqualification. Making a materially false statement in this submission is grounds for
rejecting a Statement of Qualifications submission and may subject the respondent to other civil or
criminal penalties.

1. Qualifications Application: Respondent must complete the CM at Risk Qualifications
Application Schedule A attached to the SOQ below. Joint ventures must provide information
about each of the joint venture partners.
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Executive Summary: Respondent must attach as Schedule B to the SOQ a cover letter or
executive summary detailing the key elements and factors that differentiate the respondent firm
from other firms. Joint ventures must provide information about the nature of the joint venture
including the approximate percentage participation by each joint venture partner and the
division of responsibility among the joint venture partners. This letter/executive summary
should not exceed 6 pages.

Management Personnel and Project Organizational Chart: Respondent must complete
Schedule C attached to the SOQ below, and must attach at Schedule C both: i) an
organizational chart and ii) a resume for each and every person who will have any
management responsibility, direct or indirect, for the Project, including but not limited to
project executives, project managers, field superintendents and field engineers. Joint ventures
must identify the company that employs each individual listed.

Similar Project Experience: Respondent must complete Schedule D attached to the SOQ
below, listing similar projects for the last five (5) years. The first part of Schedule D requests
information for similar projects that used the construction manager at risk delivery method and
the second part of Schedule D requests information on similar projects in general. For each
project, respondent must include the name of the project, location, description of project,
description of respondent firm’s scope of work, original contract sum, final contract sum (with
explanation), date completed and the name, organization, address and telephone contact
information for the owner and project architect for each such project. For the purpose of this
RFQ, “similar projects” shall mean projects where the construction cost for the project were for
an amount similar to the estimated construction cost of this Project; the project was one of
similar complexity, and was the approximate size of this Project or larger. Joint ventures must
complete a Schedule D for each individual joint venture partner.

Terminations and Legal Proceedings: Respondent must complete Schedule E attached to the
SOQ below. Schedule E requires two separate listings: the first part requires a complete listing
of each and every project on which the respondent firm was terminated or failed to complete
the work within the past five (5) years; and the second part requires a complete listing of any
conviction or fines incurred by the respondent firm or any of its principals for violations of any
state or federal law within the past five (5) years and a complete list of any and all legal
proceeding, administrative proceeding and arbitrations whether currently pending or concluded
within the past five (5) years that involved a construction project or a construction contract in
which the respondent firm was a named party. Joint ventures must complete a Schedule E for
each individual joint venture partner.

Safety Record: Respondent must provide its experience modifier for the past three years by
writing it in on the SOQ in the space provided and must also attach at Schedule F to the SOQ
documentation from its insurance carrier of its Workers” Comp. Experience Modifier for the
past three years. Joint ventures must provide information and an attachment at Schedule F for
each individual joint venture partner.

MBE/WBE and Workforce Compliance Record: Respondent must complete Schedule G
attached to the SOQ below providing information on the firm’s compliance record with respect
to Minority Business Enterprise and Women’s Business Enterprise participation goals and
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10.

11.

12.

workforce inclusion goals for each and every project completed within the past five (5) years
that had contractual MBE/WBE participation goals or minority and women workforce goals.
In addition, respondent must attach documentation supporting the actual participation and
inclusion amounts it reports on Schedule G. Joint ventures must complete a Schedule G for
each individual joint venture partner.

Audited Financial Statement: Respondent must attach at Schedule H to the SOQ a complete
copy of its audited financial statement for the most recent fiscal year. Joint ventures must
attach at Schedule H for each individual joint venture partner.

Letter from Surety Company Evidencing Bonding: Respondent must attach at Schedule I to
the SOQ a letter from a surety company that is licensed to do business in the Commonwealth
and whose name appears on United States Treasury Department Circular 570 on the surety
company’s letterhead (or a letter from a surety agent with attorney in fact authority and an
original power of attorney accompanying the letter) confirming that it will provide respondent
firm with payment and performance bonds on the Project in an amount equal to or greater than
110 per cent of the estimated construction cost of the Project. This letter can either reference
the joint venture’s bonding or submit separate letters for each individual joint venture partner.

Certificate of Eligibility and Update Statement: Respondent must attach at Schedule J to the
SOQ both: i) a current Certificate of Eligibility (issued by DCAM) showing respondent is
certified in General Building Construction with appropriate single project limits and aggregate
limits as set forth above, and ii) a completed Update Statement. Joint ventures which are not
yet DCAM certified as a joint venture must submit a Certificate of Eligibility and Update
Statement for each individual joint venture partner.

Examples of Project Management Reports and Operating Philosophy: Respondent must
attach at Schedule K specific examples (no more than 3) of Project Management Reports that
were prepared by respondent on one or more of the Construction Manager projects listed on
Schedule D, Part A. In addition respondent may, at its option, include a brief statement of its
operating philosophy. If information on respondents operating philosophy is contained in its
Executive Summary attached at Schedule B the information should not be repeated at Schedule
K, but can be referenced.

Examples of Prior Experience on Sustainable construction and LEED--certified buildings:
Respondent must complete Schedule L attached to the SOQ below, listing prior project
experience involving sustainable construction and LEED certified buildings. Joint ventures
must complete a Schedule L for each individual joint venture partner.

C. Evaluation Criteria for Selection

The respondent must submit all of the information and documentation listed in this RFQ. Selection of
the respondent for Phase One, the prequalification process will be based on the submitted information
and materials, information on prior project performance, information obtained from references,
information obtained from governmental agencies and entities, information contained within DCAM
certification files, and such other information as may be obtained. Respondents must include the CM
at Risk Statement of Qualifications Response Form and all of the materials required for Schedules A
through L. Respondents must give complete and accurate answers to all questions and provide all of
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the information requested. Altering the text of the forms or schedules in any way or making a
materially false statement in this submission is grounds for rejecting a Statement of Qualifications
submission and may subject the respondent to other civil or criminal penalties.

1. Certification, Capacity and Bonding
a. Required Construction Manager at Risk Experience

All respondents must have prior experience as a Construction Manager on at least three CM
at Risk projects, at least one of which must be of a similar size, complexity and type as this
Project and the other two must be CM at Risk projects of approximately $100 million dollars
or more.

b. Bonding Capacity

The respondent shall provide evidence of bonding capability in an amount equal to or greater
than 110 percent of the estimated construction cost for this Project (as set forth in the General
Information section above). The evidence of bonding capability shall be in the form of a letter
from the surety company (or a surety agent with attorney in fact authority and an original
power of attorney accompanying the letter) The surety company must be a surety licensed to
do business in the commonwealth and whose name appears on the United States Treasury
Department Circular 570).

c. DCAM Certification - Copy Form CQ7

The respondent must provide a copy of a current Certificate of Eligibility (Form CQ7)
issued by DCAM showing respondent is DCAM certified in General Building Construction
with a single project limit in an amount equal to, or greater than, the estimated construction
cost for this Project as set forth in the General Information section above.

To submit a proposal in response to this RFQ, a Respondent whether an individual firm or a
joint venture, must be certified in General Building Construction by DCAM for a single
project limit in the amount of the Estimated Construction Cost set forth above for the Project or
greater and must also be within the aggregate limits of its DCAM Certificate of Eligibility
(Form CQ7), and a copy of the Respondent’s current DCAM Certificate of Eligibility must be
included in the SOQ. Note, however, that a joint venture team must be certified in General
Building Construction by DCAM for a single project limit in the amount of the Project
Estimated Construction Cost or greater and must also be within the aggregate limits of its
DCAM Certificate of Eligibility, a copy of which must be included in the SOQ at the time its
submits its RFQ. If a respondent to the RFQ is a proposed joint venture (“JV”) that is newly
formed or is not currently certified, then: i) each party to the proposed joint venture must be
individually certified by DCAM and must submit a copy of its DCAM Certificate of Eligibility
with its SOQ; ii) the JV respondent must state in the SOQ that it will seek Certification from
DCAM as a joint venture in the category of General Building Construction for the required
limits, and state that it understands and agrees that if JV respondent is selected to participate in
the RFP phase it will be required to submit a DCAM Certificate of Eligibility for the joint
venture with its response to the RFP; iii) at least one of the parties to the joint venture must be
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certified by DCAM in the category of General Building Construction for a single project limit
in the amount of the Estimated Construction Cost for the Project or greater and must be within
the aggregate limits of its Certificate of Eligibility at the time the SOQ is submitted; and iv) the
JV respondent shall provide evidence satisfactory to DCAM of bonding capacity, in the form
set forth above and satisfactory to DCAM, for the proposed joint venture in the amount of the
Estimated Construction Cost for the Project. In the second phase of the selection process the
RFP phase, a JV respondent that has been selected in the RFQ process, will be required to have
obtained a DCAM Certificate of Eligibility for the joint venture and must submit its DCAM
Certificate of Eligibility for the joint venture meeting the above requirements with its proposal
in response to the RFP.

For certification forms and additional information see DCAM’s web site:
http://www.mass.gov/cam/forms/fi_contractcert.html

Or contact the Certification Office at:

DCAM Contractor Certification Office

One Ashburton Place

Boston, Massachusetts 02108

Telephone Number (617) 727-4050 ext. 415

Firms that are not currently DCAM Certified should immediately apply for certification and
contact DCAM’s Certification Unit about certification within the time frame for responding to
the RFO on this Project. For information about DCAM Certification contact Natasha Bizanos
at (617) 727-4050 ext. 412 or Harry Schoenbrun at ext. 344 and be certain to reference this

Project.

d. DCAM Update Statement - Use Form CQ3

A complete and signed update statement must be submitted as part of the SOQ. For
DCAM’s analysis of the Aggregate Work Limit for this RFQ, the Estimated Construction Cost
for the project as set forth above will be used with a construction duration for the Project as set
forth above. DCAM will compare the above numbers with the respondent’s current annualized
value of all incomplete work to determine eligibility within the Aggregate Work Limit.

If a respondent to the RFQ is a proposed joint venture and the proposed joint venture is not yet
certified, then: i) each party to the proposed joint venture must be certified by DCAM and each
must submit its own signed update statement (Form CQ3) as part of its SOQ; ii) at least one of
the parties to the joint venture must be certified by DCAM in the category of General Building
Construction for a single project limit equal to or greater than the Estimated Construction Cost
of the Project and must be within the aggregate limits of its Certificate of Eligibility. When the
second phase of the selection process is undertaken through an RFP, a joint venture respondent
that has been selected in the RFQ process will be required to submit its Certificate of
Eligibility for the joint venture meeting the above requirements with its proposal to the RFP.
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For the required Update Statement Form and additional information see our web site. http://
www.mass.gov/cam/forms/fi_contractcert.html or contact the Certification Office at:

DCAM Contractor Certification Office

One Ashburton Place

Boston, Massachusetts 02108

Telephone Number (617) 727-4050 ext. 415

2. Firms meeting the minimum experience criteria set forth above, submitting a completed
RFQ with Schedules and required attachments and the required Certificate of Eligibility,
Update Statement and letter evidencing bonding capacity will be evaluated on the following
criteria:

Prior Similar Project Experience

Management Team and Organization for the Project
Financial Status

Prior Project Experience

Litigation and Performance/Termination History
Safety Record

History of Compliance with MBE/WBE participation and workforce goals
Quality of performance on prior projects

Reference Information

Volume of current work on DCAM projects
Sustainable construction and LEED-certified buildings.

As provided by law, DCAM’s decision on prequalification shall be final and binding and shall not be
subject to appeal except on grounds of fraud or collusion.
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CM AT RISK RFQ INTEREST FORM
(For Submission to DCAM Immediately)

Instructions: If your firm is interested in responding to this RFQ for Prequalification of CM at Risk
firms for this Project then you MUST fill out this CM at Risk RFQ Interest Form and submit it to
DCAM by facsimile or mail as soon as possible and BEFORE you submit your response to the RFQ.
Please note that this form may be faxed or mailed to DCAM. However the Statement of
Qualifications (““‘SOQ”) with all required forms, attachments, supporting documentation and
information submitted in response to this RFQ, can not be faxed, it must be either hand delivered or
mailed to DCAM and be received by the time and date set forth in the RFQ.

Awarding Authority: Division of Capital Asset Management
Mass. State Project No. DMH 0501 DC1
Project Title: New DMH Psychiatric Facility — Central Region, Massachusetts

Mail or Fax this CM at Risk RFQ Interest Form to the DCAM Bid Room:

DCAM Bid Room, Room 1610

Division of Capital Asset Management

One Ashburton Place, 16" Floor Boston, MA 02108
Facsimile number (617) 727-5514

By submitting this CM at Risk RFQ Interest Form the below identified firm is expressing its interest in
the above-referenced public building project and is requesting that it be added to the list of firms that
will receive any addenda to the RFQ on the Project. DCAM assumes no responsibility for a firm’s
failure to receive any addenda or other correspondence related to this RFQ due to the firm’s
failure to submit an RFQ Interest Form to DCAM as directed above, or for any other reason.

Firm Name:

Address:

Telephone:

Fax number:

Email address:

By:
(Signature of Authorized Representative)
(Print Name/Title)
Date:
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STATEMENT OF QUALIFICATIONS SUBMISSION CHECKLIST
for Prequalification of CM at Risk Firms

PLEASE NOTE THAT INCOMPLETE OR LATE STATEMENTS OF QUALIFICATION
FOR CM at RISK PREQUALIFICATION WILL NOT BE CONSIDERED. THEREFORE,
BEFORE SUBMITING YOUR FIRM’S RESPONSE TO THIS RFQ PLEASE REVIEW THE
FOLLOWING:

[ ] Respondent has faxed or mailed its CM at Risk RFQ Interest Form. (If not, see form in
this RFQ package, fill it out and fax or mail it immediately).

[] Respondent completed the SOQ Form and all schedules and attachments in their
entirety.

[ ] Respondent has completed Schedules A through L and attached required documentation
(i.e., resumes of all management personnel, organizational chart, commitment letter
from bonding company, letter evidencing workers comp. experience modifier, sample
firm project management reports, etc.).

Respondent has submitted current DCAM Certificate of Eligibility.

Respondent has submitted completed Update Statement.

Respondent has submitted Audited Financial Statement.

Respondent submission package includes all seven (7) required copies of its SOQ
application three (3) hole punched and bound with an original unbound.

Respondent has provided current contact information for its firm and all of its project
contacts/references.

Respondent addressed the SOQ envelope correctly (i.e. to reference the Project and
other required information set forth herein and has arranged timely delivery to
DCAM’s Bid Room for actual delivery before the deadline set for receipt of SOQs.

O OoOoDf
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CM at Risk Statement of Qualifications Form (SOQ)

Firm Name:

Mailing Address:

Street Address (if different from mailing address):

Telephone Number: Fax Number:

Contact Person: Title: Email:

Firm acknowledges Addenda numbered . (list all)

A. Qualifications Application: Respondent MUST complete the CM at Risk Qualifications

Application Schedule A attached below. Joint ventures must provide information about each
of the joint venture partners.

Executive Summary: Respondent MUST attach as Schedule B a cover letter or executive
summary detailing the key elements and factors that differentiate the respondent firm from
other firms. This letter/executive summary should not exceed 6 pages. Joint ventures must
provide information about the nature of the joint venture including the approximate percentage
participation by each joint venture partner and the division of responsibility among the joint
venture partners.

Management Personnel and Project Organizational Chart: Respondent MUST complete
Schedule C attached below, provide an organizational chart and attach to it a resume for each
and every person who will have any management responsibility, direct or indirect, for the
Project, including but not limited to project executives, project managers, field superintendents
and field engineers. Joint ventures must identify the company that employs each individual
listed.

Similar Project Experience: Respondent MUST complete Schedule D attached below, listing
similar projects for the last five (5) years. The first part of Schedule D requests information for
similar projects that used the construction manager at risk delivery method and the second part
of Schedule D requests information on similar projects in general. For each project,
respondent must include the name of the project, location, description of project, description of
respondent firm’s scope of work, original contract sum, final contract sum (with explanation),
date completed and the name, organization, address and telephone contact information for the
owner and project architect for each such project. For purposes of this RFQ “similar projects”
shall mean projects where the construction cost for the project were for an amount similar to
the estimated construction cost of this Project; the project was one of similar complexity, and

DCAM RFQ CM-DMH 0501 DC1 Page 18 of 39
New DMH Psychiatric Facility — Central Region, Massachusetts April 16, 2007



was the approximate size of this Project or larger. Joint ventures must complete a Schedule D
for each individual joint venture partner.

Terminations and Legal Proceedings: Respondent MUST complete Schedule E attached
below. Schedule E requires two separate listings: first a complete listing each and every
project on which the respondent firm was terminated or failed to complete the work within the
past five (5) years; and second a complete listing of any conviction or fines incurred by the
respondent firm or any of its principals for violations of any state or federal law within the past
five (5) years; and, a complete list of any and all legal proceeding, administrative proceeding
and arbitrations whether currently pending or concluded within the past five (5) years that
involved a construction project or a construction contract in which the respondent firm was a
named party. Joint ventures must complete a Schedule E for each individual joint venture
partner.

Safety Record: Respondent MUST insert below its experience modifier for the past three
years and attach at Schedule F documentation from its insurance carrier of its Workers” Comp.
Experience Modifier for the past three years. Joint ventures must provide information below
and an attachment at Schedule F for each individual joint venture partner.
Workers Comp.
Year Experience Modifier

MBE/WBE and Workforce Compliance Record: Respondent MUST complete Schedule G
attached below providing information on the firm’s compliance record with respect to Minority
Business Enterprise and Women’s Business Enterprise participation goals and workforce
inclusion goals for each and every project completed within the past five (5) years that had a
contractual MBE/WBE participation goals or minority and women workforce goals. In
addition, respondent MUST ATTACH documentation supporting the actual participation and
inclusion amounts it reports on Schedule G. Joint ventures must complete a Schedule G for
each individual joint venture partner.

Audited Financial Statement: Respondent MUST attach at Schedule H a complete copy of
its audited financial statement for the most recent fiscal year. Joint ventures must attach at
Schedule H for each individual joint venture partner.

Letter from Surety Company Evidencing Bonding: Respondent MUST attach at Schedule |
a letter from a surety company that is licensed to do business in the Commonwealth and whose
name appears on United States Treasury Department Circular 570 on the surety company’s
letterhead (or a letter from a surety agent with attorney in fact authority and an original power
of attorney accompanying the letter) confirming that it will provide respondent firm with
payment and performance bonds on the Project in an amount equal to or greater than 110 per
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cent of the estimated construction cost of the Project. This letter can either reference the joint
venture’s bonding or submit separate letters for each individual joint venture partner.

J. Certificate of Eligibility and Update Statement: Respondent MUST attach at Schedule J
both a current Certificate of Eligibility (issued by DCAM) showing respondent is certified in
General Building Construction with appropriate single project limits and aggregate limits as set
forth above and a completed Update Statement. Joint ventures which are not yet DCAM
certified as a joint venture must submit a Certificate of Eligibility and Update Statement for
each individual joint venture partner.

K.  Examples of Project Management Reports and Operating Philosophy: Respondent MUST
attach at Schedule K specific examples (no more than 3) of Project Management Reports that
were prepared by respondent on one or more of the Construction Manager projects listed on
Schedule D, Part A. In addition respondent may, at its option, include a brief statement of its
operating philosophy. If information on respondents operating philosophy is contained in its
Executive Summary attached at Schedule B the information should not be repeated at Schedule
K, but can be referenced.

L. Examples of Prior Experience on Sustainable Construction and LEED--Certified
Buildings: Respondent MUST complete Schedule L attached to the SOQ below, listing prior
project experience involving sustainable construction and LEED certified buildings. Joint
ventures must complete a Schedule L for each individual joint venture partner.

Failure to accurately and completely provide the information requested may result in the
disqualification of a respondent.

This form MUST be signed by an officer of the firm or an individual so authorized by an officer of the
firm who has personal knowledge regarding the information contained herein and submitted with the
SOQ.

To the Division of Capital Asset Management

The undersigned declares that he or she has carefully examined all the documents contained in the CM
at Risk Request for Qualifications (RFQ) solicitation for Massachusetts State Project DMH 0501 DC1
the New DMH Psychiatric Facility — Central Region, Massachusetts, located in Worcester,
Massachusetts, and certifies to the best of his/her knowledge, that this Statement of Qualifications
fully complies with all of the requirements of the RFQ and all addenda and clarifications issued in
regard to the RFQ.

The undersigned further certifies that he or she (or, if he or she is the authorized representative of a
company, the company) is the only person interested in this Statement of Qualifications and any
subsequent proposal; that it is made without any connection with any other person making any
submission for the same work; that no person acting for, or employed by, the Commonwealth of
Massachusetts is directly or indirectly interested in this Statement of Qualifications or any subsequent
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proposal, or in any contract which may be made under it, or in expected profits to arise there from; that
the undersigned Respondent has not influenced or attempted to influence any other person or
corporation to file a Statement of Qualifications or subsequent proposal or to refrain from doing so or
to influence the terms of the Statement of Qualifications or any subsequent proposal of any other
person or corporation; and that this submission is made in good faith without collusion or connection
with any other person applying for the same work.

The undersigned further certifies under pains and penalties of perjury that the undersigned is not
debarred from doing public construction work in the Commonwealth of Massachusetts under the
provisions of section twenty nine F of chapter twenty nine, or any other applicable debarment
provision of any other chapter of the General Laws or any rule or regulation promulgated there under,
and further is not debarred from doing public construction work under any law, rule or regulation of
the federal government.

The undersigned states that he or she has carefully examined all of the information provided and
representations made in this Statement of Qualifications and the documents submitted with the SOQ
including all schedules, forms and materials, and certifies to the best of his/her knowledge, that this
Statement of Qualifications in its entirety is complete, true and accurate.

SIGNED UNDER THE PAINS AND PENALTIES OF PERJURY:

Signature:

(Signature of Authorized Representative)

Name:

Title:

Firm Name:

Date:
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SCHEDULE A

Schedule A -CM at RISK QUALIFICATIONS APPLICATION

Firm Name:

1. BUSINESS INFORMATION

Type of business entity (corporation, partnership, joint venture, etc.):

Number of years in business under current business name:

List all other business names firm has operated under and the time frames for each:

If firm is a corporation provide the following information:

State of incorporation: Date of Incorporation:

Name of President:

Name of Vice President:

Name of Secretary or Clerk:

Name of Treasurer:
If firm is a foreign corporation, is it registered to do business in Massachusetts?

If firm is a foreign corporation and is selected, it is required under M.G.L. c. 30, 8. 39L to obtain from
the Massachusetts Secretary of State, One Ashburton Place, 17th floor, Boston, MA a certificate
stating that the corporation is registered to do business in Massachusetts, and to furnish said certificate
to the awarding authority prior to the award.

If firm is a partnership or joint venture provide the following information:

Type of partnership/joint venture: Date of organization:
Name of each partner or venturer:
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Is partnership or joint venture registered in Massachusetts?

If firm is a foreign limited partnership and is selected, it will be required under M.G.L. c. 30, 8. 39L to
obtain from the Massachusetts Secretary of State, One Ashburton Place, 17th floor, Boston, MA a
certificate stating that the partnership is registered to do business in Massachusetts, and to furnish said
certificate to the awarding authority prior to the award.

For each general partner or venturer that is a corporation, provide the following information (use
additional sheets if necessary):

Name of corporation:
State of incorporation:
President:

Secretary or Clerk:
Treasurer:

Name of corporation:
State of incorporation:
President:

Secretary or Clerk:
Treasurer:

If firm is individually owned provide the following information:

Name of Owner:

Date of organization:

Owner’s Residence Address:

Names under which firm does business

Business Address:

If selected firm is an individual doing business under a different name then they must furnish evidence
of any required DBA filings.

2. LICENSURE AND PERFORMANCE INFORMATION

List all jurisdictions and trade categories in which the firm is legally licensed or otherwise qualified to
do business and for each jurisdiction provide registration and license numbers where applicable:
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If the firm customarily provides scopes of work with its own forces please identify the types/areas of
work below:

3. REFERENCES

Provide three trade references below include name of reference, current contact person, telephone
number and address:

Provide two bank references below, include name of reference, current contact person, telephone
number and address:
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SCHEDULEB

Schedule B - EXECUTIVE SUMMARY

Respondent must attach Executive Summary here

Not to Exceed 6 Pages
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SCHEDULE C

Schedule C - MANAGEMENT PERSONNEL
Firm Name:

Respondent must provide the information requested below for each and every person who will have any direct or indirect
management responsibility for the Project, including but not limited to project executives, project managers, field superintendents
and field engineers. Respondents must attach a copy of the resume for each person listed. Respondents must also attach an
Organizational Chart for the Project to this Schedule C. Attach additional sheets if necessary.

NAME TITLE ROLE/JOB RESPONSIBILITIES EDUCATION & EXPERIENCE COMPLETED PROJECTS
ON THIS PROJECT # OF (if resume lists all completed
YEARS projects this section can
W/FIRM reference resume)
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Schedule D - SIMILAR PROJECT INFORMATION

Firm Name:

SCHEDULE D

Respondent is required to complete all three parts, Parts A, B and C of Schedule D. List below all similar projects the firm has completed during
the last five (5) years. For the purpose of this CM at Risk project “similar projects” shall mean projects where the respondent was the Construction
Manager (Part A) or General Contractor (Part B) the construction cost for the project were for an amount similar to the estimated construction cost of
this Project; the project was one of similar complexity, and was the approximate size of this Project or larger . On Part C list the Contact information
for the owner and designer for each and every project listed on Part A or Part B. Attach additional sheets if necessary.

Part A. CM PROJECTS - List only projects on which the firm was the Construction Manager in this

section.
PROJECT NAME & PROJECT PROJECT DESCRIPTION DESCRIPTION OF SERVICES ORIGINAL AND FINAL PROJECT
LOCATION OWNER PROVIDED BY FIRM CONTRACT AMOUNT START AND
WITH EXPLANATION COMPLETION
DATE
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Schedule D - SIMILAR PROJECT INFORMATION (continued)

Firm Name:

Part B. GENERAL CONTRACTOR PROJECTS - List only projects on which the firm was the General

Contractor or Prime Contractor and was not the Construction Manager in this section.

PROJECT NAME & PROJECT PROJECT DESCRIPTION DESCRIPTION OF SERVICES ORIGINAL AND FINAL PROJECT
LOCATION OWNER PROVIDED BY FIRM CONTRACT AMOUNT START AND
WITH EXPLANATION COMPLETION
DATE
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Schedule D — SIMILAR PROJECT INFORMATION (continued)

Firm Name:

Part C. PROJECT CONTACTS - Respondent must list below contact information for the owner and designer on each of the

projects listed on Schedule D Part A and Part B above. Be certain to confirm the contact information is current.

PROJECT NAME &
LOCATION

COMPANY NAME CONTACT PERSON/ADDRESS TELEPHONE# FAX#

OWNER
DESIGNER

OWNER
DESIGNER

OWNER
DESIGNER

OWNER
DESIGNER

OWNER
DESIGNER

OWNER
DESIGNER

OWNER
DESIGNER

OWNER
DESIGNER
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SCHEDULE E

Schedule E - TERMINATIONS and LEGAL PROCEEDINGS
Firm Name:

Respondent is required to complete both parts A and B of Schedule E. On Part A of Schedule E respondents are required to list each and every
project on which the firm was terminated or failed to complete the work within the past five (5) years. On Part B of Schedule E respondents are
required to list each and every conviction or fine incurred by the respondent firm or any of its principals for violations of any state or federal law
within the past five (5) years; and, a complete list of any and all legal proceeding, administrative proceeding and arbitrations whether currently
pending or concluded within the past five (5) years that involved a construction project or a construction contract in which the respondent firm was a
named party. Attach additional sheets if necessary.

Part A. TERMINATIONS AND INCOMPLETE PROJECTS

PROJECT NAME & LOCATION PROJECT SCOPE OF PROJECT START & END | ESTIMATED % REASON FOR
OWNER WORK DATES CONTRACT | COMPLETE FAILURE TO
PERFORMED AMOUNT COMPLETE OR
TERMINATION
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Schedule E - TERMINATIONS and LEGAL PROCEEDINGS (continued)

Firm Name:

Part B. LEGAL PROCEEDING, CONVICTIONS and FINES

PROJECT NAME,
LOCATION & OWNER

DESCRIPTION OF CONVICTIONS, FINES and LEGAL PROCEEDING (include caption of case, parties, location of proceeding,
description of the dispute or enforcement action, dates action commenced and concluded and status and/or outcome)
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SCHEDULE F

Schedule F — SAFETY RECORD

Respondents must list their workers compensation experience modifiers for the past three years
in the space provided on the Statement of Qualifications form and must also attach here
documentation from their insurance carrier of their Worker’s Compensation Experience
Moadifier for the past three years.
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SCHEDULE G

Schedule G — MBE/WBE and WORKFORCE COMPLIANCE RECORD

Firm Name:

Respondent is required to list below each and every project completed within the last five (5) years that had contractual MBE/WBE participation
goals or minority and women workforce goals. For each project with goals list the contractually required MBE, WBE and workforce participation
goals and the actual MBE, WBE and workforce participation achieved on the project. Respondents must attach documentation from the project
owner supporting the amount of actual MBE/WBE participation reported. In addition, if the goals were not met, explain why and indicate

whether any sanctions or penalties were imposed. Attach additional sheets if necessary.

PROJECT NAME, CONTRACT MBE ACTUAL WBE ACTUAL | WORK- ACTUAL IF GOALS NOT MET EXPLAIN SANCTION
LOCATION & VALUE GOAL MBE GOAL WBE FORCE WORK- WHY OR
AWARDING PARTICI- PARTICI- | GOALS FORCE PENALTY
AUTHORITY PATION PATION PARTICI- AND

PATION AMOUNT
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SCHEDULE H

Schedule H — AUDITED FINANCIAL STATEMENT

Respondent must attach its most recent audited financial statement here
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SCHEDULE |

Schedule I - LETTER EVIDENCING BONDING CAPACITY

Respondent must attach here a letter from a surety company (or from an agent meeting
the criteria set forth above) evidencing that the surety will provide respondent with
payment and performance bonds for the Project in an amount equal to or greater than 110%
of the estimated construction cost of the Project. The surety company must meet the
requirements set forth in the RFQ.
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SCHEDULE J

Schedule J - CERTIFICATE OF ELIGIBILITY AND UPDATE STATEMENT

Respondent must attach here two documents:

1) a copy of its current DCAM Certificate of Eligibility (Form CQ7) meeting
the requirements set forth in the RFQ; and

2) a completed and signed DCAM Update Statement (Form CQ3)
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SCHEDULE K

Schedule K - EXAMPLES OF PROJECT MANAGEMENT REPORTS
and BRIEF STATEMENT OF OPERATING PHILOSOPHY

Respondent must attach here specific examples (no more than 3) of Project Management
Reports that were prepared by respondent on one or more of the Construction Manager
projects listed on Schedule D, Part A above. In addition respondent may, at their option,
include a brief statement of its operating philosophy. If information on respondents
operating philosophy is contained in its Executive Summary attached at Schedule B the
information should not be repeated here, but can be referenced.
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Schedule L — PROJECTS WITH SUSTAINABLE DESIGN and/or LEED CERTIFIED BUILDINGS

Firm Name:

Respondent is required to complete both parts, Parts A and B of Schedule L. List below all significant projects the firm has
completed which involved sustainable design and/or LEED certified buildings. On Part B list the Contact information for the owner and
designer for each and every project listed on Part A. Attach additional sheets if necessary.

Part A. List Projects Involving Sustainable Design and/or LEED Certified Buildings.

PROJECT NAME & PROJECT PROJECT DESCRIPTION INCLUDING DESCRIPTION OF ORIGINAL AND
LOCATION OWNER DESCRIPTION OF SUSTAINABLE DESIGN SERVICES FINAL PROJECT START
OR LEED CERTIFICATION PROVIDED BY FIRM CONTRACT AND
AMOUNT WITH COMPLETION
EXPLANATION DATE
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Schedule L — PROJECTS WITH SUSTAINABLE DESIGN and/or LEED CERTIFIED BUILDINGS

Part B. PROJECT CONTACTS — Respondent must list below contact information for the owner and designer on

(continued)

Firm Name:

each of the projects listed on Schedule L Part A above. Be certain to confirm the contact information is current.

PROJECT NAME &
LOCATION

COMPANY NAME

CONTACT PERSON/ADDRESS

TELEPHONE#

FAX#

OWNER
DESIGNER

OWNER
DESIGNER

OWNER
DESIGNER

OWNER
DESIGNER

OWNER
DESIGNER

OWNER
DESIGNER

OWNER
DESIGNER
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